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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 354  Suppl. No. 0 Contract No. 04 — 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE '
You are directed to make the following changes from the plans and specifications or do the following described work not included in the pilans and specifications for
this confract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:

Revise access and working hours for mechanical piping installation, testing, and chlorination operations, due to changes
in the character of work resulting after achieving Seismic Safety Opening (8SO) of the bridge.

For this work, the Contractor will receive a lump sum price of $227,127.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

EXtra WOrk @t UMD SUM L oottt et et e ee e e e e e e s e teen e eree st aree sannnnseenenn $227,127.00

Estimated Cost: Increase Decrease [ | $227,127.00

By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by [y /
Signature Resq:lent Engineer i
i), ": hed - Darryl Schram, Senior T.E. Date /5 - ! f = r
T i

Approval Recommegfided By

yd 2

Signature Supervising Transportation Engineer / g’
% & Ko "rcirﬂsm f;o-‘-'\hlham Casey, Supervising T.E. Date 8(/ /%’

Engineer Apprévalby | /| .

Signature R gl Supervising Transportation Engineer
W Tonu Anziape Avrwiliam Casey, Supervising T.E. Date ?{/-Zﬂ /Lf

We the undersngned conﬁ"actor have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the cenfractar, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding witlrthe ordereﬂ\work and filing a written protest within the time therein specified.

Contractor A¢cpptance by |

Signature (Print name and title}

Date
BRIAN A, PETERSEN - PROTECT DIRECTOR 19AUG 4




